
 

 

 
Re: Marcus Hook Terminal 
 Monthly Progress Report – November 2022 
 Area of Interest 7 

Marcus Hook, PA 
 
Dear Mr. Bilash: 
 
This monthly progress report is being submitted on behalf of the Evergreen Resource 
Management Operations (Evergreen) for Area of Interest (AOI) 7 at the Marcus Hook facility.  
Note that on March 1, 2022, Sunoco Partners Marketing & Terminals L.P. changed its name to 
Energy Transfer Marketing & Terminals L.P. (Energy Transfer) and the facility changed its name 
from Marcus Hook Industrial Complex (MHIC) to Marcus Hook Terminal (MHT).  On December 
9, 2021, a Revised Interim Measures (IM) Workplan was submitted to the United States 
Environmental Protection Agency (USEPA) to address arsenic in the subsurface at AOI 7. The IM 
Workplan was approved by the USEPA on February 15, 2022. The discussion below provides an 
update on IM pre-design investigation (PDI) activities and Bench Scale Treatability Study 
activities. 
 
Activities completed this reporting period 
Bench Scale Treatability Study activities occurred in the treatability lab at Terra Systems, Inc. 
(Terra Systems) in Claymont, Delaware. Specifically, rebound test activities were completed in 
accordance with the Revised IM Workplan. The results of the treatability testing will be 
submitted in a future progress report once the Bench Scale Treatability Study is completed.  

 
Activities planned for the next reporting period 
The activities planned for the next reporting period (December 2022) include the following 
Treatability Study activities: 
 

• Concluding rebound test activities in accordance with the Revised IM Workplan. 
 
Deviation from approved activities this reporting period  
There were no deviations from the approved activities for this reporting period. 
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Deviation from approved schedule 
As requested by the USEPA during the August 15, 2022 meeting, Sanborn Head prepared a 
technical memorandum summarizing the Porewater Sampling Plan for additional porewater 
sampling at select locations that was provided in an attachment to the September 2022 
Monthly Progress Report. On October 13, 2022, USEPA provided comments to Evergreen on the 
proposed Porewater Sampling Plan. On October 26, 2022, USEPA, Evergreen, and Sanborn Head 
met to discuss the USEPA comments and the overall scope of work for the Porewater Sampling 
Plan.  
 
Based on the outcomes of that discussion, the additional porewater sampling event was 
postponed to a December 5, 2022 start date. A draft response to USEPA comments were 
verbally provided in a follow-up call with USEPA, Evergreen, and Sanborn Head on November 9, 
2022 in relation to the scope of work for the additional porewater sampling activities. On 
November 14, 2022, the written details of the additional calculations were provided to the 
USEPA to address comments from the November 9, 2022 meeting. USEPA indicated on 
November 22, 2022 that they have additional comments to the draft response to 
comments/calculations provided. Based on the USEPA having additional comments, the 
planned December 2022 porewater sampling event will be postponed until January 2022 to 
allow time for the USEPA to provide the comments to Evergreen prior to conducting the field 
event.  
 
The schedule for the major milestones is provided below and the detailed schedule is included 
in Attachment A. The schedule below reflects the tentative timeframe that Normandeau, the 
subcontractor assisting with the porewater sampling, has availability to complete additional 
porewater sampling activities. An exact timeline of porewater sampling activities will be 
provided once the scope of work has been finalized. 
 
  

Task Schedule 
PDI Activities 3/2022 – 5/2022 
Bench Scale Treatability Testing 5/2022 – 10/2022 
Additional Porewater Sampling 1/2023 
Pilot Testing On pause 
IM Performance Monitoring On pause 

 
 
Very truly yours,  
SANBORN, HEAD & ASSOCIATES, INC. 
 
 
 
 
Colleen Costello, PG 
Senior Vice President 
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Attachments 
Attachment A – Interim Measures Implementation Schedule 
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Attachment A
Updated Interim Measure Implementation Schedule 

Evergreen
Marcus Hook, Pennsylvania
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